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1. Purpose: provide funding for the following: (a) SOW 04-08, at a cost of $6,064 IAW BAE proposal DM-111-04
dated 23 Mar 2004 (CLIN 2004AB) (b) purchase one (1) VKC8313 tube at a cost of $200,297 IAW BAE proposal
DM-144-04 dated 3 Jun 2004 (CLIN 2002) and (c) purchase two (2) each MVVSR-8302 Stalo Assembly at a cost of
$16,674 IAW BAE proposal DM-138-04 dated 5 May 2004 (CLIN 2002) .

2. Section B: Remove and replace pages B-9 and B-10 and replace with attached replacement pages B-9 and
B-10.

Changes are as follows:

CLIN 2002 ischanged FROM $4,441,790 TO $4,658,761 an increase of $216,971.
CLIN 2004AB ischanged FROM $ 764,341 TO $ 770,405, an increase of $6,064.

CLIN 2004AB is not fully funded. Available funding is $760,719.
3. Section F: Remove page F-7 and replace with revised page F-7.

4. Section G: Remove pages G-1m, G-1i (5), G-1i (5)(b) and replace with revised pages G-1m, G-1i (5), G-1i
(5)(b). Total contract funding is changed FROM $51,754,396 TO $51,977,431, an increase of $223,035.

5. Changes are annotated by a vertical black line in the right-hand margin.

6. Summary for the Payment Office (DFARS 243.171)

CLIN TYPE Purchase Request # CLIN CLINTO
FROM CHANGE
2002 CR F2IRSP41600500 $ 4,441,790 $200,297
F2IRSP41340600 $16,674 $4,658,761
2004AB CPFF F2IRSP41110300 $754,655 $6,064 $760,719
TOTAL $223,035

RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further
equitable adjustments attributable to such facts or circumstances giving rise to this contract modification.



PART | - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS
OPTION PERIOD #2 -1 Oct 03 to 30 Sep 04

CLIN DESCRIPTION QTY UNIT UNIT PRICE
AMOUNT
2001 DEPOT SUPPORT - FY 2004 12 MO $11362 $136,344

The contractor shall provide efforts

to perform work in accordance with (IAW)
statement of work (SOW) paragraph 3.2.
(Firm Fixed Price)

FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

2002 MATERIAL ACQUISITION - FY 2004 1 J0 N/A $4,658,761 (EST)
The contractor shall acquire materials
IAW SOW paragraphs 3.2.3 - 3.2.3.2.
(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $4,658,761.
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

2003 COMPONENT REPAIR/FABRICATION - FY 2004
The contractor shall repair or fabricate components
IAW SOW paragraph 3.3.

2003AA IN-HOUSE COMPONENT REPAIR - FY 2004 1 JO N/A $ 564,835 *
The contractor shall perform component repair
IAW SOW paragraphs 3.3.1and 3.3.4.
(Cost Plus Fixed Fee)

ESTIMATED COST $*
FIXED FEE $*
ESTIMATED CPFF $*
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION
2003AB VENDOR COMPONENT REPAIR - FY 2004 1 JO N/A $923,463 (EST)
The contractor shall perform component repairs
IAW SOW paragraph 3.3.2.

(Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN
ACCEPTANCE: ORIGIN

F08650-01-C-0066/P00097
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PART | - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS

OPTION PERIOD #2 -1 Oct 03 to 30 Sep 04

CLIN DESCRIPTION QTY UNIT UNITPRICE AMOUNT
2003AC FABRICATION OF COMPONENTS - FY 2004 1 JO N/A $ 318,526 *
The contractor shall fabricate items IAW
SOW paragraph 3.3.3.
(Cost Plus Fixed Fee)
ESTIMATED COST $*
FIXED FEE $*
ESTIMATED CPFF $*
FOB: ORIGIN
PQAV/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION
2004 ENGINEERING /TECHNICAL SUPPORT - FY 2004
The contractor shall provide support IAW
SOW paragraph 3.4.
FOB: DESTINATION PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION
2004AA ENGINEERING & TECHNICAL SUPPORT -FY 2004 1  JO N/A $ 262,717 *
The contractor shall provide support IAW
SOW paragraphs 3.3.4 and 3.4.3.
(Cost Plus Fixed Fee)
ESTIMATED COST $*
FIXED FEE $*
ESTIMATED CPFF $*
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
2004AB ENGINEERING FIELD SUPPORT —-FY 2004 1 JO N/A  $ 770,405 *

The contractor shall provide field support
IAW SOW paragraph 3.4.1.
(Cost Plus Fixed Fee)

ESTIMATED COST $*
FIXED FEE $*
ESTIMATED CPFF $*

FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

F08650-01-C-0066/P00097
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F-1 PERIOD OF PERFORMANCE
OPTION PERIOD #2 — 1 Oct 03 - 30 Sep 04

CLIN Mod Description Qty/Unit | FOB/Ship to Delivery Date
Number
2001 Depot Support 12 MO 10ct 2003-30 Sep 2004
2002 Material Acquisition
P00071 | 536B MOTR Servo Controllers 2EA WSMR 22 Jun 2004
P00074 | Klystron tubes, p/n VKC8342 2EA 455W 1 Oct 2004
P00079 | DVME Circuit Cards 16 EA NAWC-WD 6 May 2004
P00083 | 101680-1 Error Signal Sampler 1EA 5 Aug 2004
P00084 | Fiber optic transmitter 1EA NAWC-WD 15 Dec 2004
P00084 | Fiber optic receiver 1EA NAWC-WD 15 Dec 2004
P0O0085 | Spare Parts for W140-1-100 Slip 1JOB DLR 17 May 2004
Ring Assembly
P00088 | Bearing & seal kit 1 kit SMC 1 Jul 2004
P00088 | Optical units, P/N 2906-9 2 ea UTTR 1 Oct 2004
P00088 | Klystron Tubes 2 ea 45 SW 1 Feb 2005
P00093 | Radar Data Processing Systems 4 ea YPG 11 Aug 2004
P00097 | VKCB8313 tube lea 30SW 1 Apr 2005
P00097 | MVSR-8302 Stalo Assembly 2 ea ROK 1 Dec 2004
2003 Component Repair/Fabrication 10ct 2003- 30 Sep 2004
2003AA In-House Component Repair
F08650-01-
C0066/P00097
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APPROPRIATE/LMT SUBHEAD/CPN RECIP

ACCT DODAAD
OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
BP ESTABLISH9711X8242 F62400
ACCOUNT TWO02 4FX 83LE CQBJTW 000000 00000 003000 662400 $49,413.00
Total increase to ACRN BP $16,000.00
pr/mipr data: Mod # AMOUNT
F2IRSP31201300 PO0051 $33,413.00
F2IRSP31681200 P0O0053 $16,000.00
BQ ESTABLISH9711X8242 F62400
ACCOUNT KS02 4FX 83LE CQCXKS 000000 00000 001000 662400 $235,256.00
Total increase to ACRN BQ $16,674.00
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $48,365.00
F2IRSP30270400 P00044 $30,000.00
F2IRSP31120300 P0O0050 $6,986.00
F2IRSP31681200 PO0053 $15,000.00
F2IRSP32261500 PO0068 $29,000.00
F2IRSP32261500 PO0068 $365.00
F2IRSP41180300 P00093 $88,866.00
F2IRSP41340600 PO0097 $16,674.00‘
BR ESTABLISH9711X8242 F62400
ACCOUNT KS02 4FX 83LE CQCXKS 000000 00000 002000 662400 $80,207.00
Total increase to ACRN BR $25,000.00
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $14,787.00
F2IRSP31681200 PO0053 $14,420.00
F2IRSP32261500 PO0068 $26,000.00
F2I1RSP41180300 P0O0093 $25,000.00
BS ESTABLISH9711X8242 F62400
ACCOUNT KS02 4FX 83LE CQCXKS 000000 00000 003000 662400 $47,052.00
Total increase to ACRN BS $7,000.00

pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $40,052.00
F2IRSP32261500 PO0068 $7,000.00
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ACCT APPROPRIATE/LMT SUBHEAD/CPN
OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION AMOUNT
Total Available for
FY 2004 ACRN CAfor FY 04 $10,016,691.00
CA 5743400 304 83LE 212M33 010000 56955 35182F 662400 F62400
Increase to ACRN CA $206,361.00

F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33371000 PO0070
F2IRSP33430100 PO0071
F2IRSP33370300 PO0071
F2IRSP33370500 PO0072
F2IRSP33370600 PO0073
F2IRSP33450300 PO0074
F2IRSP33490100 PO0074
F2IRSP33450500 PO0074
F2IRSP33450400 PO0074
F2IRSP32790100 PO0074
F2IRSP33450600 PO0074
F2IRSP33640200 PO0075
F2IRSP40070100 PO0076
F2IRSP40070100 PO0076
F2IRSP40070100 PO0076
F2IRSP33370700 PO0078
F2IRSP40220100 PO0079
F2IRSP40280300 PO0080
F2IRSP40290900 PO0080
F2IRSP40230400 PO0081
F2IRSP40230400 PO0081
F2IRSP40230400 PO0081

55048000
58405000
51015000
55042000
51016000
55057000
55080000
51510000
55460000
55462000
51710000
51710000
52004000
52007000
55711000
55989000
55048A00
51510000
55080000
55080000
58405000
58405000
58405000
58405000
51710000
51710000
55048A00
51511000
52006000
51723000
55080000
51710000
51510000
51015000
58405000
51015000
51510000

J02629

J02698
J02648
J02596
J02593
J02597
J02625
J02618
J02656
J02651
J02655
J02638
J01498
J00423
J00237
J02706
J02625
J02325
J02325

J02576
J02576
J02706
J02708
J02737
J02703
J02325
J02654
J02625
J02698

J02698
J02625

R e A R I = R < R <= B = A e e < = A A R B = A < A e < I I A A L]

251,388.00
314,126.00
267,820.00
100,889.00
343,934.00
51,783.00
127,067.00
785,394.00
51,783.00
194,449.00
427,576.00
96,796.00
69,898.00
126,348.00
208,534.00
140,602.00
30,153.00
26,159.00
75,685.00
39,112.00
424,279.00
18,966.00
18,661.00
39,610.00
40,533.00
58,743.00
418,921.00
97,030.00
250,889.00
58,144.00
285,316.00
33,480.00
33,456.00
110,790.00
53,760.00
56,760.00
116,517.00
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ACCT
OBLIG CLASS
ACRN DATA

APPROPRIATE/LMT SUBHEAD/CPN
RECIP DODAAD SUPPLEMENTAL
ACCOUNTING CLASSIFICATION

AMOUNT

F2IRSP41180100 PO0093
F2IRSP41180100 PO0093
F2IRSP41180100 PO0093
F2IRSP41180100 PO0093
F2IRSP41180100 PO0093
F2IRSP41340700 PO0094
F2IRSP41171400 PO0095
F2IRSP41600500 PO0097
F2IRSP41110300 PO0097

52004000J02638
52006000J02737
52007000J01498
55711000J00423
55989000 J00237
55048B00J02629
52006000J02737
51015000J02698
55048B00J02629

R s R - I T

7,227.00
75,041.00
12,147.00
22,213.00
27,900.00
37,804.00

6,705.00

200,297.00

6,064.00
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